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June 11, 2007

Mr. Keith Casanova, Administrator
Remediation Services Division
Department of Environmental Quality
P. O. Box 82178

Baton Rouge, LA 70884-2282

RE:  Monthly Report — May 2007 LD EQ
7700 Earhart Boulevard Facility =
New Orleans, Louisiana
Agency Interest Number 1275

Dear Mr. Casanova:

On behalf of T H Agriculture and Nutrition, L.L.C. (THAN) and Elementis Chemicals, Inc (Elementis —
formerly Harcros Chemicals, Inc.), Shaw Environmental & Infrastructure, Inc. is submitting this monthly
project status report for the month of May.

Should you have any question please contact me at (225) 987-7326.

Sincerely,
Shaw Environmental & Infrastructure, Inc.

WY

Kenneth P. Romero, PG
Project Manager

cc: Mr. Larry LelJeune — LDAF (2 copies)
Mr. Jack Cleary — Project Realty (1 copy)
Mr. Dwayne Johnson - Kean, Miller, et al. (1 copy)
Mr. Mike Potts — Environ (1 copy)
Project Files — (2 copies)
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Monthly Project Status Report

PERIOD: May 2007
PREPARED BY: SHAW ENVIRONMENTAL & INFRASTRUCTURE, INC.
7700 EARHART BLVD. FACILITY
NEW ORLEANS, LOUISIANA

Activities
Completed excavation of Area Il, Ill, and IV. Began equipment dismantling.

Summary of Field Activities

Week of 05/01/07:

e Surveyors documented latest sample locations and excavation limits.
e SEMS further excavated Area .

e Shaw conducted confirmatory soil sampling and air monitoring using a
photoionization detector (PID), as required.

e In addition to the normal daily air monitoring, Shaw collected air samples using
SUMMA canisters, both inside and outside of the ERAB, for analysis.

e Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

Week of 05/07/07:

¢ SEMS began and completed excavating Area IV.

+ Surveyors documented sample locations and excavation limits for Area IV and
again for Area Il and Ill.

e SEMS began backfilling Area IV.
¢ SEMS continued excavating Area lll.

+ Shaw conducted confirmatory soil sampling and air monitoring using a PID, as
required.

s Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

e ICl removed full roll-off boxes for transportation to the River Birch facility.

e Clean Harbors transported five thousand (5,000) gallons of contact water to Deer
Park, TX.

Week of 05/14/07:

e« SEMS continued backfilling Area Il and completed the backfilling of Area IV.
e Shaw conducted air monitoring using a PID, as required.
e SEMS began backfilling Area II.



Week of 05/21/07:

Shaw, with the assistance of SEMS, spread potassium permanganate in grid block
five of Area Il.

SEMS backfilled the remainder of Area ll.
SEMS moved the ERAB from Area Il to Area lll for asphalt removal.
SEMS began transporting topsoil on-site for site grading.

SEMS completed the excavation of the last section of Area Ill and then began
backfilling.

Shaw conducted confirmatory soil sampling and air monitoring using a PID, as
required.

Surveyors documented the remaining sampling locations and excavation limits of
Area lll.

SEMS began dismantling the ERAB, air lock, and other pieces of equipment no
longer needed.

ICI removed full roll-off boxes for transport to the River Birch facility.

Week of 05/29/07:

SEMS continued dismantling the ERAB as well as decontaminating it.
SEMS removed asphalt on site from non-excavation areas.

SEMS continued transporting top soil to the site.

ICI removed full roll-off boxes for transport to the River Birch facility.

Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

Clean Harbors transported five thousand (5,000) gallons of contact water to Deer
Park, TX.

Shaw inserted potassium permanganate into four holes around the utility pole near
Area ll.

Shaw dismantled the weather station.

Summary of Sampling and Analysis During this Reporting Period

Air sampling was performed in accordance with the plan.
Confirmatory soil sampling was conducted to confirm excavation was completed to
the proper extent.

Surveying was conducted to document the limits of excavation and soil sampling
locations.

Summary of Changes Made During this Reporting Period

None.

Summary of Problems During this Reporting Period And Resolution

None.

Waste Shipments

Fifteen (15) roll-off boxes of soil were shipped to Deer Park, TX for incineration.

Ten thousand (10,000) gallons of liquids were shipped to Deer Park, TX for
incineration.



e Twenty-eight (28) roll-off boxes of asphalt were shipped to River Birch for disposal.

7. Projected Work for Next Reporting Period (June 2007)
+ Demobilization of unnecessary equipment on site and perform site restoration.

8. Other
e None.

9. Site Visitors
o LDEQ personnel present weekly.



Photographic Documentation

Location: New Orleans

Client: THAN
Date: May 2007

Direction:

Description:
ERAB over Area IV.

Direction:

Description:
Excavation in Area IV.
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Photographic Documentation Shaw* a world of Solutions
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Location: New Orleans Photographer: Shaw Staff
Project No.: 123926

Client: THAN
Date: May 2007

Direction:

Description:
Backfilling Area Il.

Direction:

Description:
Backfilling Area Il.
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Photographic Documentation Shaw* a world of Solutions
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Location: New Orleans Photographer: Shaw Staff
Project No.: 123926

Client: THAN
Date: May 2007

Direction:

Description:

Spreading potassium permanganate in
grid 5 of Area Il.
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