HURRICANE ISAAC RESPONSE 
STOLTHAVEN INCIDENT (AI#87738)
BRAITHWAITE, PLAQUEMINES PARISH

DAILY UPDATE – OCTOBER 3, 2012

UNITED STATES COAST GUARD (USCG) & LOUISIANA STATE POLICE (LSP) HAVE DETERMINED THE RESPONSE TO THIS INCIDENT IS NOW POST-EMERGENCY AS OF 1800 hrs ON SEPTEMBER 15, 2012. 
USCG HAS DEMOBILIZED AS OF SEPTEMBER 19, 2012.  
USCG SECTOR NEW ORLEANS WILL HAVE A LIASON AVAILABLE TO LDEQ IF NEEDED.
CURRENTLY, LDEQ IS THE LEAD AGENCY


OFFSITE SAMPLING
·         Three off-site sampling teams conducted activities today 10/3/12
·         LDEQ continuing monitoring and oversight of sampling activities
·         Number of offsite samples taken through 10/2/12:
o   Offsite surface water samples – 59
o   Offsite residential soil samples – 223
o   Offsite soil samples – 36
o   Offsite Trench (Ditch) Soil Samples- 51 
o   Outfall – 1
CUMMULATIVE SUMMARY OF RESIDENTIAL TESTING

·         CTEH (A Stolthaven Contractor) is providing a cumulative status daily summary of residential soil sampling that began on 9/13/12. (Please note this represents the number of residences.  Multiple samples are taken at each residence.) The daily summary as of 10/3/2012:
o   Requested Testing – 80
o   Awaiting Scheduling – 3
o   Sampling Scheduled – 4
o   Sampling Complete- 62
o   Complete Analytical Results Received– 0
OFFSITE DRUM RECOVERY
·         The offsite orphan drums and totes recovery was completed.  


TANK FARMS

SPCC Plan has been completed and certified. Two copies of the SPCC Plan were provided to LDEQ on 10/1/2012.
·         Tank Farm Cleanup/Decon
o   The cleanup/decon of Tank Farm “D” secondary containment is 85% complete.  
o   The cleanup/decon of Tank Farm “C” secondary containment is 40% complete.
o   The cleanup/decon of Tank Farm “A” secondary containments is ongoing.
o   The cleanup/decon of Tank Farm “V” is complete.
o   The cleanup/decon of Tank Farm “H” began today 10/3/12.
o   Pump-out of the “heel” from Tank A15-6 began today 10/3/2012.


WASTE WATER TREATMENT PLANT
·         WWTP is currently being operated in a full recycle mode. The facility is waiting for analytical results.  

