
ID Name Duration
1 Relieve water header pressure and charge mill water headers 0 hrs

2 Rinse RO Units/Demineralizers and charge natural gas system 4 hrs

3 Start Woodyard 1 hr

4 Charge steam headers with PB10C and open necessary steam drains millwide to remove condensate 12 hrs

5 Start boiler feedwater pumps and fuel oil system 5 hrs

6 Start slaker and begin to warm kiln 21 hrs

7 Start Recovery Boiler 20 and Power Boiler 12 8 hrs

8  Start Turbine Generator 8 8 hrs

9 Start Turbine Generator 10, Concentrator, and Recovery Boiler 21 8 hrs

10 Start-up evaporator 11 hrs

11 Start-up semi-chem digester, 2-Stage washer, and Lime Kiln 6 hrs

12 Transition Boiler 12 to bark 0 hrs

13 Start-up screening system, rejects system, and prepare kraft digester for acid Cleaning 4 hrs

14 Start-up Paper Machine 8 2 hrs

15 Start-up TG9 2 hrs

16 Acid Clean Kraft Digester 16 hrs

17 Start-up Kraft Digester 8 hrs

18 Kraft Digester building HD inventory     4 hrs

19 Start-up Paper Machine 7 2 hrs

H-15 H-7 H2 H10 H18 H26 H34 H42 H50 H58 H66 H74 H82
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