

Rulemaking Schedule

Necessary steps	Timeline (dates are approximations)
Draft rule with FEIS, Reg Agenda, Family Impact statement, Small business form, and cost benefit analysis	January 2012
Any edits to forms or draft rule	February 2012
Proposed rule or rule revisions* This also includes a NOI which has to be submitted to the La Register	March 2012
NOI or Potpourri published	March 20, 2012
Public Hearing and Comment period ends	End of April 2012
Comment summary (depending on comment volume, 30-60 days)	May-June 2012
Rule to Register (must allow 30 days for Legislative Oversight Committee to hear if necessary)	July 2012
Final Rule	August 2012

SIP Schedule

	Timeline
State Implementation Plan	Sect 110(a) SIPs due June 2013 <ul style="list-style-type: none">• Also known as the infrastructure SIP
Attainment & Maintenance	Attainment demonstration due Feb 2014 with an attainment date of August 2017
	All areas not designated nonattainment will submit maintenance plans in June 2013