

TMDL Schedule

Basins	Date Work Will Be Initiated	State Target Completion Date	EPA Backstop Due Date*
Barataria (154 TMDLs)	March 31, 2002	March 31, 2004	March 31, 2005
Terrebonne (369 TMDLs)	March 31, 2003	March 31, 2007	March 31, 2008
Sabine (10 TMDLs)	March 31, 2005	March 31, 2007	March 31, 2008
Red (174 TMDLs)	March 31, 2005	March 31, 2007	March 31, 2008
Pearl (42 TMDLs)	March 31, 2006	March 31, 2008	March 31, 2009
Atchafalaya (29 TMDLs)**	March 31, 2006	March 31, 2009	March 31, 2010
Mississippi (64 TMDLs)**	March 31, 2006	March 31, 2010	March 31, 2011
Pontchartrain (309 TMDLs)**	March 31, 2007	March 31, 2011	March 31, 2012

* Due date EPA must adhere to for those TMDLs not completed by LDEQ's target completion date.

** Waterbody/pollutant combinations listed for "Toxic Pollutants" within the Atchafalaya, Pontchartrain, and Mississippi basins will be addressed within the first two years following the date work is initiated in each such basin. "Toxic Pollutants" are defined as those pollutants listed in 40 C.F.R. 401.15. Waterbody/pollutant combinations generically listed under descriptions that may include Toxic Pollutants, for example, including but not limited to, those listed for "metals," "priority organics," or "priority inorganics," will be evaluated to establish the individual pollutant(s) of concern within the generic description, and treated as Toxic Pollutants only to the extent that the individual pollutants of concern fall within the definition of Toxic Pollutants provided above.