
           TIMELINE GUIDANCE FOR LPDES PERMIT O&G PRODUCED WATER DISCHARGES STUDY

April 1
, 2012

August 9, 2012 through October 15, 2012

December 6, 2012

E = February 1, 2013

E + 30 days (M
arch 3, 2013)

E + 180 days (August 1, 2013)

E + 1100 days (January 31, 2016)

E + 1800 days (January 31, 2018) (5
 years)

Applications 
Due for 
Produced 
Water 
Dischargers. 
EVENT 
COMPLETED

Permit Public 

Notice ‐ 1st 

LPDES Draft 
Permit for 
Produced 
Water 
Discharges 
(Breton Sound 
53 Production 
Facility, 
LA0126250, 
AI32659)   
EVENT 
COMPLETED

Permit Issued ‐

1st LPDES for 
Produced 
Water 
Discharges   
EVENT 
COMPLETED

Permit 

Effective 1st 

LPDES  for 
Produced 
Water 
Discharges

Industry‐Wide 
Study Design 
Submitted to 
LDEQ (Each 
individually 
permitted 
facility 
required to 
participate in 
the study)

LDEQ 
Approve/Deny ‐ 
Industry‐Wide 
Study Design              
Approval of 
Industry‐Wide 
Study Design means 
that produced 
water can continue 
to be discharged 
while the study is 
taking place   Denial 
of Industry‐Wide 
Study Design means 
that dischargers 
must cease 
discharging 
produced water 
immediately.

Submittal of 
study results 
from industry.  
LDEQ will 
initiate review 
of the results 
prior to 
making a 
permitting 
decision.           

Final decision on 
the discharge of 
produced water 
shall be issued by 
LDEQ no later 
than this date.        
If the study does 
not support 
produced water, 
each individually 
permitted facility 
shall cease 
discharges of 
produced water 
no later than the 
expiration date of 
their permit.

LEGEND
E= Effective Date of 1st LPDES Permit revised 12/21/12 - jls


